Phase A Critical Milestones
Status As Of: January 1, 2008

2007 2008
EVENT JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN
! Internal Quarterly Review v 8/6
2 Submit ®B Proposal 8/30
3 Mission Definition Review v 10/2-4
4 | Internal Quarterly Review v 11/9
5| APL PMC Review v11/16
6 | Cost Reduction v 124/08
Presentation to SMD

7| GSFC ICR Review 7 1/29/08
8 KDP-B Review withrsmp | ¢ i i i g i'] ; )2/1 2/08
9 | End of ®A/Begin ®B /) ar1108
10

RBSP Master Schedule
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